w L1Cal Sidewalk Test Stand

e Goals

e Infrastructure
e Electronics

e Software

e Vertical Slice
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DO Goals

e What do we need to get a 'vertical slice’ operational?
e Assign action items to personnel.

e Transition system costs.
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w Infrastructure

e Where are we with the infrastructure....
o Rack Layouts

1 Mechanical drawings for transition system

a Patch panel
s Paddle card
1 Hinged panel

o Transition system cost

o Procurement of components

1 Inter-rack wiring diagrams

o Safety system drawings—ORC
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w L1Cal Electronics

e What components are required for each crate?
1 ADF -TAB/GAB - Control

a Crate
s PS
a Crate layout drawings

e Where are the electronics?
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w Software

e Define software required to run V-slice.

1 Testing each card
» ADF
» TAB/GAB
a Control

1 6UIs

1 L3--unpacker--reconstruction
1 EPICS

1 Vertical Interconnect

1 Download database

e Who's responsible and status of each.
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w Vertical Slice

e Let's get started....
1 Sidewalk Floor Plan
1 Rack Power and Cooling needs
1 Schedule
1 Tools, scopes, cables, PCs
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